
 

*** Note:  Minutes reflect discussions, not final decisions.  A separate document 
will be provided with final decisions. 

eVA Integration Design Team 
SCT Status  

 
Meeting Minutes 

December 6, 2004 
 
Opening:   
The meeting of the eVA integration workgroup was called to order at 10:00 A.M. on 12/6/2004 in 
Richmond. 
  
Present:   
 
Rachel Pace, CWM (phone) Parvin Mirshahi, DGS 

Maria Hatcher, DGS Berni Kenney, CWM (phone)  

Elsa Everling, SCT (phone) William Robbins, CWM (phone) 
 

Marion Lancaster, DGS Richard Lander, SCT (phone) 
 

Jim Dye, SCT (phone)  

A. Approval of Agenda 
The informal agenda: 
1 – New Business 
2 – DGS Project Schedule 
3 – CWM Project Schedule 
 

B. Approval of Minutes 
No minutes reviewed. 

 
C. Issues 
 

Open Issues 
See separate issues document. 
 
Closed Issues 
No items closed at this session. 
 

D. New Business 
 

1. Questions to SCT  
 

       
# Question Answer Comments 

1 

Can a requisition be 
created in Banner at the 
Requisition integration 
point?   

Yes, a requisition can 
be created, but Banner 
takes over the 
requisition and 
generates the 
purchase order, 
therefore PO 
integration is not 
allowed once the 

Banner has a 
Budget Validation 
process that allows 
budget validation 
(checks to see if 
funds is available 
on the account), but 
does not pre-
encumbrance 
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requisition is created in 
Banner.   

funds. 
 
Requisition 
integration point will 
not be used, instead 
eVA will send a 
BudgetValidation 
message to check 
budget when the 
requisition is 
created in eVA. 

2 

How does Banner API 
handle FOAPAL?  Does 
it explode the FOAPAL 
index or it is expecting 
the entire FOAPAL 
string? 

Banner API explodes 
FOAPAL index. 

 

3 

Is eVA PO # viewable 
on the PO query screen 
since it is stored in a 
separate field (not kept 
as the Banner PO 
field)? 

eVA PO # can be 
queried on the INB 
screen, but not on self 
service screen. 
 

CWM would like the 
eVA PO # to be 
populated in the 
Banner PO field. 

4 

Change/Cancellations.  
How does Banner API 
handle change and 
cancel orders? 

Banner API does not 
accept 
change/cancellations 
since Banner thinks it 
is the system of record 
and expects 
changes/cancellations 
to be done in Banner 
not through API.   
 
 

Major issue.  
According to SCT 
this feature will not 
be available until 
2006 out of the box.  
Schools and SCT 
need to discuss on 
having this feature 
available sooner. 

5 

Error Messages Sent 
Back to eVA.  Is one 
message sent for 
multiple errors or one 
message for each 
error?  Is length of error 
code 6 positions? 

Elsa Everling will 
check with the 
technical people.  Not 
sure how errors are 
transmitted. 

Errors can be set as 
error or warning.  
eVA is expecting a 
‘Yes’ or ‘No’ reply to 
either go ahead with 
the transaction or 
deny the 
transaction.  It is not 
expecting warnings. 

6 

Ad hoc vendors.  Does 
the Banner API accept 
orders for ad hoc 
vendors? 

No, vendor must exist 
in Banner for Req./PO 
to validate. 

 

7 

Budget checking.  
Period in the future.  
Does period have to be 
opened in Banner? 

Yes.  

8 

Split Accounting.  Is 
accounting done at the 
order level or item 
level? 

Banner can be setup 
to do split accounting 
at the order level or 
item level. The API 

Banner will not try 
to recalculate 
percentages on split 
accounting. 
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handles accounting by 
line item. 

 

 
 
 
 

2. DGS Project Schedule:   
• DGS plans to have coding and test completed between AMS and BizTalk 

integration by March 2005. 
• Testing between BizTalk and Banner (CWM) to start in March 2005. 
• Go live with the integration July 1, 2005, at the beginning of the new fiscal 

year. 
 

3. CWM Project Schedule:   
• Plans to have test LDI up and running by January. 
• Testing between BizTalk and Banner to start in March 2005. 
• Go live with the integration July 1, 2005. 

 
Open Action Items 

Old: 
1. Update work breakdown structure (Marion Lancaster) 
2. Draft scope and objective (Marion Lancaster) 
3. Develop rough draft of project plan (Marion Lancaster) 
4. Develop performance, quality assurance, and change management plans (Marion 

Lancaster) 
5. Get access to SCT documentation (Marion Lancaster) 
6. Document of software cost to CWM (Berni Kenney) 
7. Answer to Mike’s question “has AMS signed non-disclosure paperwork with SCT?” 

(Marion Lancaster) 
8. Ask AMS how the system knows to send DO (EP) transactions and not PCO transactions 

at purchase order exit point? (Marion Lancaster) 
9. Ask AMS if comments marked to send to vendor and comments marked not to send to 

the vendor are part of the integration? (Marion Lancaster) 
10.  Ask AMS if Preferred Order Method (Print or URL) is available on integration? (Marion 

Lancaster) 
 

Closed Action Items 
No items closed at this session. 

 
 
 
Prepared by Maria F. Hatcher 


